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ESTIMATE RUN 09/23/2021

ESTIMATE SUMMARY 15:00:07

CONTID: C20744R        ESTIMATE NO: 0015 PROG 2005

PCN: 20744R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 MP 7.2 - 8.5 PERCENT TIME:

PROJECT NO: ER0361-118                    

PR US 36 PHASE 3 MP 7.2-8.5

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,251,793.12 PARTICIPATING $ $ 148,909.63

AWARD PROJECT AMT: 8,764,706.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

152.22

FIXED COMPLETION DATE

FIXED COMPLETION DATE

97.44%

211,551.43

148,909.63

148,909.63

148,909.63

$

$

$

$

8,040,241.69

0.00

8,040,241.69

0.00

8,040,241.69

-131,470.59

0.00

7,908,771.10

0.00

AMOUNT DUE 7,908,771.10 148,909.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 148,909.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

583.0 TIME ALLOW: 2/9/2021 ??:??:??

ORIG TIME ALLOW: 12/31/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/24/202008/28/2021

11/21/2019

01/08/2020

01/22/2020

01/24/2020
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PCN: 20744R-BID   ESTIMATE RUN 09/23/2021

PROJECT: ER0361-118                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 2.500

0.000

201-00001  
 

21,500.002.500

0.00

2.500

ACRE

8,600.00000

0010 Removal of Tree 371.000

0.000

202-00010  
 

107,590.00371.000

0.00

371.000

EACH

290.00000

0015 Removal of Pipe 67.000

0.000

202-00035  
 

13,400.0067.000

0.00

67.000

LF  

200.00000

0020 *Removal of Delineator 31.000

0.000

202-00090  
 

1,395.0031.000

0.00

31.000

EACH

45.00000

0025 *Removal of Asphalt Mat 471.000

0.000

202-00220  
 

9,420.00471.000

0.00

471.000

SY  

20.00000

0030 *Removal of Asphalt Mat (Planing) 4,380.000

0.000

202-00240  
 

22,338.004,380.000

0.00

4,380.000

SY  

5.10000

0031 Rem Pavement Marking 0.000

2,025.000

202-00250  
 

5,892.752,025.000

5,892.75

2,025.000

SF  

2.91000

0035 *Removal of Ground Sign 8.000

0.000

202-00810  
 

672.008.000

0.00

8.000

EACH

84.00000

0040 *Removal of Guardrail Type 3 1,825.000

0.000

202-01130  
 

7,117.501,825.000

0.00

1,825.000

LF  

3.90000

0045 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,000.004.000

0.00

29.000

EACH

250.00000

0050 *Unsuitable Material 123.000

0.000

203-00050  
 

10,578.00123.000

0.00

123.000

CY  

86.00000
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PCN: 20744R-BID   ESTIMATE RUN 09/23/2021

PROJECT: ER0361-118                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Embankment Material (Complete In Place) 819.000

0.000

203-00060  
 

30,303.00819.000

0.00

820.000

CY  

37.00000

0060 *Rock Excavation 2,031.000

0.000

203-00400  
 

162,480.002,031.000

0.00

2,031.000

CY  

80.00000

0065 Proof Rolling 4.000

0.000

203-01100  
 

1,520.004.000

0.00

4.000

HOUR

380.00000

0070 Backhoe 39.000

5.000

203-01510  
 

11,880.0044.000

1,350.00

50.000

HOUR

270.00000

0075 *Blast Vibration Monitoring 1.000

0.000

203-02324  
 

2,800.001.000

0.00

1.000

L S 

2,800.00000

0080 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

32.00000

0085 *Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

1,000.000

LF  

6.70000

0090 *Erosion Log (Type 3)(12 Inch) 1,682.000

0.000

208-00023  
 

10,764.801,682.000

0.00

1,682.000

LF  

6.40000

0095 *Aggregate Bag 793.000

40.000

208-00035  
 

7,413.70833.000

356.00

850.000

LF  

8.90000

0100 Rock Check Dam 9.000

0.000

208-00041  
 

9,900.009.000

0.00

10.000

EACH

1,100.00000

0105 Concrete Washout Structure 2.000

0.000

208-00045  
 

13,000.002.000

0.00

2.000

EACH

6,500.00000
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PCN: 20744R-BID   ESTIMATE RUN 09/23/2021

PROJECT: ER0361-118                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

11,000.002.000

0.00

2.000

EACH

5,500.00000

0115 Removal and Disposal of Sediment (Labor) 0.000

20.000

208-00103  
 

3,800.0020.000

3,800.00

20.000

HOUR

190.00000

0120 Removal and Disposal of Sediment (Equipment) 0.000

20.000

208-00105  
 

4,800.0020.000

4,800.00

20.000

HOUR

240.00000

0125 *Sweeping (Sediment Removal) 26.000

0.000

208-00106  
 

4,420.0026.000

0.00

35.000

HOUR

170.00000

0130 Erosion Control Management 60.000

3.000

208-00207  
 

88,200.0063.000

4,200.00

80.000

DAY 

1,400.00000

0135 Water Control 1.000

0.000

208-00400  
 

43,000.001.000

0.00

1.000

L S 

43,000.00000

0140 *Reset Sign Panel 1.000

0.000

210-00815  
 

420.001.000

0.00

1.000

EACH

420.00000

0145 *Seeding (Native) 2.800

0.400

212-00006  
 

1,632.003.200

204.00

3.200

ACRE

510.00000

0150 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.000

ACRE

560.00000

0155 *Soil Conditioning 2.800

0.400

212-00032  
 

9,920.003.200

1,240.00

3.200

ACRE

3,100.00000

0160 *Spray-on Mulch Blanket 2.900

0.300

213-00012  
 

12,480.003.200

1,170.00

3.200

ACRE

3,900.00000
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PCN: 20744R-BID   ESTIMATE RUN 09/23/2021

PROJECT: ER0361-118                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0161 Mulch Tackifier 80.000

0.000

213-00061  
 

1,048.0080.000

0.00

80.000

LB  

13.10000

0165 Landscape Boulder 196.000

0.000

213-00700  
 

50,960.00196.000

0.00

196.000

EACH

260.00000

0170 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

4,500.00000

0175 *Soil Retention Blanket (Coconut) (Biodegradable Class
2) 

337.000

747.000

216-00222  
 

4,878.001,084.000

3,361.50

1,084.000

SY  

4.50000

0180 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

20.000

SY  

34.00000

0185 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

130.00000

0190 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

15.00000

0195 *Aggregate Base Course (Class 6) 78.000

0.000

304-06007  
 

9,360.0078.000

0.00

100.000

CY  

120.00000

0196 Added Item (Dollar)/ Price Reduction - ABC Class 6 
Failing Gradation

-856.920

0.000

900-00006  
 

-856.92-856.920

0.00

0.000

DOL 

1.00000

0200 Aggregate Base Course (Special) 832.000

0.000

304-09000  
 

197,184.00832.000

0.00

832.000

CY  

237.00000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 192.970

28.410

403-00720  
 

21,473.86221.380

2,755.77

345.000

TON 

97.00000
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PCN: 20744R-BID   ESTIMATE RUN 09/23/2021

PROJECT: ER0361-118                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 675.560

0.000

403-34721  
 

60,800.40675.560

0.00

675.560

TON 

90.00000

0211 Added Item (Dollar)/ Price Reduction - Failed HMA 
Joint Density

-897.080

0.000

900-00006  
 

-897.08-897.080

0.00

0.000

DOL 

1.00000

0215 Geotextile (Reinforcement) 125.000

0.000

420-00300  
 

450.00125.000

0.00

125.000

SY  

3.60000

0220 *Ground Improvement 3,980.000

0.000

503-00002  
 

437,800.003,980.000

0.00

3,980.000

CY  

110.00000

0225 Soil Riprap (12 Inch) 366.000

0.000

506-00412  
 

47,580.00366.000

0.00

366.000

CY  

130.00000

0230 Soil Riprap (18 Inch) 1,001.000

0.000

506-00418  
 

110,110.001,001.000

0.00

1,001.000

CY  

110.00000

0235 Soil Riprap (24 Inch) 235.000

0.000

506-00424  
 

32,900.00235.000

0.00

235.000

CY  

140.00000

0240 Rock Ribs 1,075.000

0.000

506-00800  
 

53,750.001,075.000

0.00

1,075.000

LF  

50.00000

0245 *Guardrail Type 3 (6-3 Post Spacing) 2,216.000

0.000

606-00301  
 

232,680.002,216.000

0.00

2,216.000

LF  

105.00000

0245 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

35.98000

0246 End Anchor Ty 3B 1.000

0.000

606-01320  
 

1,750.001.000

0.00

1.000

EACH

1,750.00000
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PCN: 20744R-BID   ESTIMATE RUN 09/23/2021

PROJECT: ER0361-118                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

22,200.003.000

0.00

3.000

EACH

7,400.00000

0250 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

3,951.31000

0255 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

10,600.002.000

0.00

2.000

EACH

5,300.00000

0255 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

2,582.19000

0260 *Fence Wire With Metal Posts 205.000

0.000

607-01050  
 

6,970.00205.000

0.00

205.000

LF  

34.00000

0265 Fence (Plastic) 247.000

0.000

607-11525  
 

691.60247.000

0.00

247.000

LF  

2.80000

0270 *Fence Chain Link (36 Inch) 143.000

0.000

607-53136  
 

15,730.00143.000

0.00

143.000

LF  

110.00000

0275 *Vehicle Gate 3.000

0.000

607-60610  
 

18,000.003.000

0.00

3.000

EACH

6,000.00000

0280 *Delineator (Drivable Concrete Installation) (Type I) 40.000

0.000

612-00101  
 

4,400.0040.000

0.00

40.000

EACH

110.00000

0285 *Delineator (Drivable Concrete Installation) (Type 
III) 

4.000

0.000

612-00103  
 

480.004.000

0.00

4.000

EACH

120.00000

0290 *Sign Panel (Class II) 114.000

0.000

614-00012  
 

3,192.00114.000

0.00

114.000

SF  

28.00000
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PCN: 20744R-BID   ESTIMATE RUN 09/23/2021

PROJECT: ER0361-118                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *Steel Sign Support (2-Inch Round)(Post & Socket) 8.000

0.000

614-01502  
 

71.208.000

0.00

8.000

LF  

8.90000

0300 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

94.000

0.000

614-01573  
 

2,068.0094.000

0.00

94.000

EACH

22.00000

0305 *Detour Pavement cost of detour removal included 70.000

0.000

621-00451  
 

16,100.0070.000

0.00

70.000

TON 

230.00000

0310 *Construction Surveying 1.000

0.000

625-00000  
 

101,400.151.000

0.00

1.000

L S 

101,400.15000

0311 Const Surveying (Hour) 112.500

0.000

625-00001  
 

16,875.00112.500

0.00

112.500

HOUR

150.00000

0312 Const Surveying (Hour) 0.000

0.500

625-00001  
 

0.500.500

0.50

0.500

HOUR

1.00000

0315 *Construction Survey (Tunnel) 1.000

0.000

625-00002  
 

82,000.001.000

0.00

1.000

L S 

82,000.00000

0320 *Mobilization 1.000

0.000

626-00000  
 

490,000.001.000

0.00

1.000

L S 

490,000.00000

0325 *Public Information Management (Tier III) 410.000

3.000

626-01113  
 

53,690.00413.000

390.00

413.000

DAY 

130.00000

0330 *Pavement Marking Paint 113.000

0.000

627-00001  
 

4,407.00113.000

0.00

113.000

GAL 

39.00000

0335 *Epoxy Pavement Marking 24.000

54.000

627-00005  
 

7,254.0078.000

5,022.00

78.000

GAL 

93.00000
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PCN: 20744R-BID   ESTIMATE RUN 09/23/2021

PROJECT: ER0361-118                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 Survey Monument (Type 2) 1.000

0.000

629-01002  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

0345 *Flagging 3,235.000

45.000

630-00000  
 

101,680.003,280.000

1,395.00

3,280.000

HOUR

31.00000

0350 *Pilot Car Operation 65.500

0.500

630-00001  
 

4,422.0066.000

33.50

66.000

HOUR

67.00000

0355 *Traffic Control Inspection 253.000

36.000

630-00007  
 

161,840.00289.000

20,160.00

289.000

DAY 

560.00000

0360 *Traffic Control Management 134.000

4.000

630-00012  
 

172,500.00138.000

5,000.00

140.000

DAY 

1,250.00000

0365 Traffic Incident Management Plan Development 1.000

0.000

630-00040  
 

2,700.001.000

0.00

1.000

L S 

2,700.00000

0370 Traffic Incident Management Plan Implementation 13.000

0.000

630-00041  
 

13,000.0013.000

0.00

13.000

MON 

1,000.00000

0375 *Flashing Beacon (Solar) 5.000

0.000

630-80002  
 

5,500.005.000

0.00

5.000

EACH

1,100.00000

0380 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

1,120.004.000

0.00

6.000

EACH

280.00000

0385 *Construction Traffic Sign (Panel Size A) 29.000

0.000

630-80341  
 

2,262.0029.000

0.00

31.000

EACH

78.00000

0390 *Construction Traffic Sign (Panel Size B) 67.000

0.000

630-80342  
 

5,963.0067.000

0.00

68.000

EACH

89.00000
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PCN: 20744R-BID   ESTIMATE RUN 09/23/2021

PROJECT: ER0361-118                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

100.00000

0400 *Construction Traffic Sign (Special) 395.000

0.000

630-80344  
 

11,060.00395.000

0.00

653.000

SF  

28.00000

0405 *Portable Message Sign Panel 9.000

0.000

630-80355  
 

54,900.009.000

0.00

9.000

EACH

6,100.00000

0410 *Drum Channelizing Device 121.000

0.000

630-80360  
 

2,057.00121.000

0.00

121.000

EACH

17.00000

0415 *Drum Channelizing Device (With Light) (Flashing) 8.000

0.000

630-80363  
 

176.008.000

0.00

8.000

EACH

22.00000

0420 *Barrier (Temporary) 648.000

0.000

630-80370  
 

18,792.00648.000

0.00

648.000

LF  

29.00000

0425 *Traffic Cone 100.000

0.000

630-80380  
 

1,700.00100.000

0.00

100.000

EACH

17.00000

0430 *Impact Attenuator (Temporary) 3.000

0.000

630-85010  
 

15,000.003.000

0.00

4.000

EACH

5,000.00000

0435 *Mobile Attenuator 17.000

0.000

630-85041  
 

7,650.0017.000

0.00

20.000

DAY 

450.00000

0440 Night Work Lighting 1.000

0.000

632-00000  
 

8,200.001.000

0.00

1.000

L S 

8,200.00000

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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PCN: 20744R-BID   ESTIMATE RUN 09/23/2021

PROJECT: ER0361-118                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 F/A Incentive 29,000.000

0.000

700-70014  
 

29,000.0029,000.000

0.00

29,000.000

F A 

1.00000

0455 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 F/A On-The-Job Trainee 8,450.000

0.000

700-70023  
 

8,450.008,450.000

0.00

8,450.000

F A 

1.00000

0470 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Communication Services 29,562.230

0.000

700-70035  
 

29,562.2329,562.230

0.00

29,562.230

F A 

1.00000

0480 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A Stream Restoration 0.000

0.000

700-70410  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

0.000

F A 

1.00000

0491 Added Item (Dollar)/ FLATIRON VECP INCENTIVE 88,119.240

0.000

900-00006  
 

88,119.2488,119.240

0.00

88,119.240

DOL 

1.00000

0640 Port Traf Speed Monitor 3.000

0.000

630-80367  
 

11,100.003.000

0.00

3.000

EACH

3,700.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 Rock Scaler 24.000

41.000

203-02300  
 

18,432.7065.000

11,626.78

65.000

HOUR

283.58000

0650 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

1.000

F A 

1.00000

0655 Added Item (Dollar)/ Overweight Truck Price Reduction -260.000

0.000

900-00006  
 

-260.00-260.000

0.00

-260.000

DOL 

1.00000

CAT 3,523,962.6372,757.803,703,996.07CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY 

0500 *Concrete Class D 1.600

0.000

601-03000  
 

3,296.001.600

0.00

1.600

CY  

2,060.00000

0505 Reinforcing Steel 116.000

0.000

602-00000  
 

75.40116.000

0.00

116.000

LB  

0.65000

CAT 3,371.400.003,371.40CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURES-#TBD WEST 

0510 *Structure Excavation 1,533.000

0.000

206-00000  
 

61,320.001,533.000

0.00

1,533.000

CY  

40.00000

0515 *Structure Backfill (Class 1) 690.000

0.000

206-00100  
 

69,000.00690.000

0.00

690.000

CY  

100.00000

0520 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

16,000.00000

0525 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

16,000.00000

0530 Shoring (Area 3) 1.000

0.000

206-01783  
 

97,000.001.000

0.00

1.000

L S 

97,000.00000
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PCN: 20744R-BID   ESTIMATE RUN 09/23/2021

PROJECT: ER0361-118                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:07

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES-#TBD WEST 

0535 Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

0.000

L S 

88,000.00000

0540 *Concrete Class D (Box Culvert) 52.000

0.000

601-03030  
 

130,000.0052.000

0.00

52.000

CY  

2,500.00000

0541 Conc CL D 88.200

0.000

601-03000  
 

181,692.0088.200

0.00

88.200

CY  

2,060.00000

0545 Reinforcing Steel 22,410.000

0.000

602-00000  
 

14,566.5022,410.000

0.00

22,410.000

LB  

0.65000

0550 *10x14 Ft Concrete Box Culvert (Precast) 66.000

0.000

603-71410  
 

138,600.0066.000

0.00

66.000

LF  

2,100.00000

0555 Concrete Box Culvert Wingwall (Precast) 0.000

0.000

603-72100  
 

0.000.000

0.00

0.000

EACH

55,000.00000

0660 Added Item (Lump Sum)/ Alternate Shoring 1.000

0.000

900-00014  
 

32,000.001.000

0.00

1.000

L S 

32,000.00000

CAT 724,178.500.00724,178.50CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES-#TBD EAST 

0471 F/A East Culvert Tunnel Differing Site Conditions 0.000

42,530.340

700-70034  
 

42,530.3442,530.340

42,530.34

42,530.340

F A 

1.00000

0493 Added Item (Dollar)/ CMO #023 Forest Fire Delay 0.000

33,621.490

900-00006  
 

33,621.4933,621.490

33,621.49

33,621.490

DOL 

1.00000

0560 *Structure Excavation 1,134.000

0.000

206-00000  
 

45,360.001,134.000

0.00

1,134.000

CY  

40.00000
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PCN: 20744R-BID   ESTIMATE RUN 09/23/2021

PROJECT: ER0361-118                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:07

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES-#TBD EAST 

0565 *Structure Backfill (Class 1) 375.000

0.000

206-00100  
 

37,500.00375.000

0.00

375.000

CY  

100.00000

0570 *Shoring (Area 5) 1.000

0.000

206-01785  
 

273,000.001.000

0.00

1.000

L S 

273,000.00000

0575 *Shoring (Area 6) 1.000

0.000

206-01786  
 

363,000.001.000

0.00

1.000

L S 

363,000.00000

0580 *Tunnel Excavation 0.000

0.000

211-00001  
 

0.000.000

0.00

0.000

LF  

8,500.00000

0582 Bench Excavation (Rock) 87.000

0.000

211-00003  
 

191,363.4687.000

0.00

87.000

LF  

2,199.58000

0583 Bench Excavation (Soil) 127.000

0.000

211-00004  
 

253,538.99127.000

0.00

127.000

LF  

1,996.37000

0585 *Tunnel Excavation (Rock Tunneling) 0.000

0.000

211-00002  
 

0.000.000

0.00

0.000

LF  

10,000.00000

0588 Heading Excavation 214.000

0.000

211-00006  
 

1,221,394.30214.000

0.00

214.000

LF  

5,707.45000

0590 Drilling Hole 0.000

0.000

211-00100  
 

0.000.000

0.00

0.000

LF  

240.00000

0595 *Portal Protection Canopy (Furnish and Install) 2.000

0.000

211-00988  
 

106,000.002.000

0.00

2.000

EACH

53,000.00000

0600 *Cement Grout (Voids) 0.000

0.000

211-02277  
 

0.000.000

0.00

0.000

CY  

1,900.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:07

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES-#TBD EAST 

0605 *Dewatering 1.000

0.000

211-03005  
 

177,000.001.000

0.00

1.000

L S 

177,000.00000

0610 *Concrete Class D 153.800

0.000

601-03000  
 

316,828.00153.800

0.00

169.100

CY  

2,060.00000

0615 *Reinforcing Steel 28,141.000

0.000

602-00000  
 

18,291.6528,141.000

0.00

28,141.000

LB  

0.65000

0616 *Reinforcing Steel (Tunnel) 54,732.000

0.000

602-00002  
 

192,109.3254,732.000

0.00

54,732.000

LB  

3.51000

0620 *Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

0.000

SY  

400.00000

0621 Shotcrete 940.000

0.000

641-10000  
 

412,791.60940.000

0.00

940.000

SY  

439.14000

CAT 3,684,329.1576,151.833,715,847.15CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0625 Field Office (Class 2) 1.000

0.000

620-00002  
 

77,000.001.000

0.00

1.000

EACH

77,000.00000

0630 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

21,000.001.000

0.00

1.000

EACH

21,000.00000

0635 Sanitary Facility 4.000

0.000

620-00020  
 

6,400.004.000

0.00

4.000

EACH

1,600.00000

CAT 104,400.000.00104,400.00CURRENT AMT0400 $ $ $

$ 8,040,241.68148,909.63$8,251,793.12$CURRENT AMTPROJECT TOTAL


